


ROCKWALL COUNTY CONSTRUCTION PROJECTS



ROCKWALL COUNTY PROJECTS UNDER CONSTRUCTION

| # | CSJ | Hwy | Project Limits | Description | Letting | Start/End | Contractor | Est. Cost | % Complete |
|---|-------------------|-------------|---|---|----------|---------------------|----------------------------------|-----------|------------|
| 1 | 0009-11-241 | I-30 | Bass Pro Drive to Dalrock Rd | Construction 0 to 6 lane frontage roads, bayside bridge & ramp modifications; reconstruct Dalrock interchange | Mar-21 | July-2021/Nov-2024 | Sema Construction, Inc | \$142 M | 92% |
| 2 | 0009-12-220 | I-30 | Dalrock Rd to SH 205 | Construct 0 to 6 lane frontage roads, ramp modifications, reconstruct Horizon Rd and FM 740 interchanges | Oct-2022 | Mar-2023/Apr-2027 | Williams Bros Construction Co. | \$313 M | 20% |
| 3 | 0009-12-219 | I-30 | SH 205 to west of FM 2642 (Hunt C/L) | Widen road | Jul-23 | Sept-2023/June-2027 | Williams Bros Construction Co. | \$348 M | 13% |
| 4 | 0009-03-048 | SH 66 | At Dalrock Rd. | Construct intersection improvements | May-2023 | Dec-2023/Aug-2024 | XIT Paving and Construction Inc. | \$4.2 M | 10% |
| 5 | 0009-04-074, etc. | SH 66 | SH 66 at FM 1138, SH 66 at Ben Payne Rd, FM 1641 at Monitor | Install turn lanes and traffic signals | Aug-2023 | Nov-2023/Dec-2024 | FNH Construction, LLC | \$4 M | 8% |
| 6 | 0009-04-077 | SH 66; I-30 | Bridges on Lake Ray Hubbard | Bridge maintenance | Apr-2024 | July-2024/ Feb-2025 | Ragle Construction, Inc. | \$2.2 M | 0% |

ESTIMATED TOTAL **\$813.4 M**

SOURCE: Texas Department of Transportation.

TxDOT graphic

NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of SPRING Q2 2024.

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150



CONTACT INFORMATION

Madison Schein – Public Information Officer
Office: (214) 320-4483
Cell: (512) 800-3574
Madison.Schein@txdot.gov