


COLLIN COUNTY CONSTRUCTION PROJECTS



SOURCE: Texas Department of Transportation.

TxDOT graphic

NOTICE: This map was produced for internal use within the Texas Department of Transportation. Accuracy is limited to the validity of the data as of SPRING Q2 2024.

Dallas District Office
4777 E. Highway 80
Mesquite, TX 75150



CONTACT INFORMATION

Madison Schein – Public Information Officer
Office: (214) 320-4483 • Cell: (512) 800-3574
Madison.Schein@txdot.gov

COLLIN COUNTY PROJECTS UNDER CONSTRUCTION (CONTINUED)

| # | CSJ | Hwy | Project Limits | Description | Letting | Start/End | Contractor | Est. Cost | % Complete |
|----|-------------|---------|---|--|---------|---------------------|--|-----------|------------|
| 1 | 0619-02-061 | FM 544 | At FM 1378 | Intersection improvements and add sidewalks | May-'22 | May-2023/ Sept-2024 | New World Construction | \$4.6 M | 40% |
| 2 | 0047-06-161 | US 75 | At Ridgeview Dr. | Bridge replacement | Jun-'22 | Oct-2022/ June-2024 | Indus Construction | \$45.9 M | 80% |
| 3 | 0451-03-013 | SH 205 | SH 78 to Collin C/L | Widen from 2 lane to 4 lane/ Ultimate 6 | Jul-'22 | Nov-2022/ Nov-2024 | Sterling Delaware Holding Co. | \$31.5 M | 60% |
| 4 | 0041-04-031 | SH 5 | SH 121 to Outer Loop | Widen from 2 lane to 4 lane/ Ultimate 6 | Dec-'22 | Jul-2023/ Dec-2025 | Harper Brothers Construction | \$42.8 M | 25% |
| 5 | 2056-01-042 | FM 2551 | FM 2514 to FM 2170 | Reconstruct and widen from 2 lane to 6 lane | Apr-'23 | Nov-2023/ May-2026 | Harper Bros. Construction | \$46 M | 5% |
| 6 | 1392-01-044 | FM 1378 | At FM 3286 | Intersection improvements | May-'23 | Oct-2023/ Dec-2025 | Ed Bell Construction | \$13.6 M | 15% |
| 7 | 3427-03-007 | FM 3356 | FM 455 to Collin C/L | Reconstruct existing pavement and add shoulders | Apr-'22 | Jul-2022/ Jul-2023 | D.L. Lennon | \$5.8 M | 65% |
| 8 | 2351-02-017 | FM 2478 | FM 1461 to FM 455 | Reconstruct existing pavement and add shoulders | Aug-'23 | Oct-2023/ Oct-2024 | Foutsco Paving Co. | \$9.3 M | 50% |
| 9 | 0816-05-025 | FM 2862 | SH 5 to Westover Lane | Reconstruct existing pavement and add shoulders | Jun-'23 | Nov-2023/ Nov-2024 | Foutsco Paving Co. | \$7.6 M | 40% |
| 10 | 1012-01-017 | FM 543 | At Taylor Branch | Bridge replacement | Jun-'23 | Dec-2023/ Sept-2024 | Indus Road and Bridge | \$2.9 M | 40% |
| 11 | 0047-06-158 | US 75 | I-635 to SH 121 (McKinney) | Install technology lanes/install lighting | Aug-'23 | Jan-2024/ Jul-2026 | Webber LLC | \$58.5 M | 5% |
| 12 | 1014-01-014 | FM 547 | At Sabine Creek/ Sabine Relief | Bridge replacement | Jun-'23 | Sept-2023/ Jan-2025 | Indus Road and Bridge | \$4.9 M | 35% |
| 13 | 0091-04-069 | SH 289 | At Panther Creek | Bridge improvements | Oct-'23 | Mar-2024/ Mar-2025 | Ed Bell Construction | \$3.85 M | 5% |
| 14 | 0047-14-053 | US 75 | North of CR 370 to CR 375 (Grayson C/L) | Widen to 6 lane divided freeway | TBD | Apr-2024/ Apr-2026 | Mario Sinacola & Sons Excavating, Inc. | \$80 M | 0% |
| 15 | 2679-03-015 | FM 2514 | East of Lavon Pkwy. to Brown St. | Reconstruct 2 lane rural to 4 lane divided | TBD | May-2024/ Nov-2026 | Webber LLC | \$50.4 M | 0% |
| 16 | 0281-01-040 | SH 78 | North of Bentley Dr. to Bentley Dr. | Intersection improvements with right and/left turn lanes | TBD | Jan-2024/ Oct-2024 | XIT Paving and Construction, Inc. | \$2 M | 20% |

ESTIMATED TOTAL \$409.7 M

SOURCE: Texas Department of Transportation.

TxDOT graphic